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January 30, 1997

Tony Medrano, Chief (8PM-GAC)

U. S. Environmental Protection Agency
Grants, Audit and Contracts Branch
999 18th Street, Suite 500

Denver, Colorado 80202-2466

Re: First Quarter FY'97

Dear Mr. Medrano:

Enclosed are Quarterly Reports for the First quarter of FY'97 for our various Cooperative
Agreements.

Please call Brad Johnson at (801) 536-4100 if you have any questions.

Sincerely,

Yok M

Brad T Johnson, CERCLA Branch Manager
Division of Environmental Response and Remediation

BTJI/MIS/aer
Enclosure(s)

cc: Linda Armer (with enclosure)
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SITE SPECIFIC REPORTS - 1%* QUARTER FFY 1997

SITE PHASE | ACTIVITY REPORT

BROWNFIELDS BF Met with Fran Hoffman of the Institute of Responsible
Management to discuss Brownfields projects in Utah.
Coordinated with Weber County and Ogden City on
Brownfields applications.

MIDVALE SLAG OU2 RI/ES | Participated in activities associated with a removal action
at Butterfield Lumber. Coordinated several scoping and
planning activities with EPA representatives. Participated
in discussions regarding use of the slag in reconstruction of
I-15.

MURRAY SMELTER RI/FS | Worked on State ARARs for the site. Participated in task
group meetings associated with the site. Reviewed a
Sampling and Analysis Plan. Provided comments on
preliminary remediation goals. Participated in facilitated
meetings.

PETROCHEM/EKOTEK ROD | Several State personnel participated in numerous meetings
RD/RA | and discussions with EPA and local officials regarding the
final ROD. Participated in preliminary discussions
regarding the RD/RA consent decree for the site.

RICHARDSON FLAT RI/FS | Block funding was not used for this project during this
reporting period. '

ROSE PARK SLUDGE PIT RA Block funding was not used for this project during this
reporting period.

SANDY SMELTER EE/CA | Reviewed the final CPM work plan and draft AOC.

Coordinated Community relations concerns. Coordinated
with EPA staff.
UP&L AMERICAN RA Block funding was not used for this project during this
BARREL reporting period.




QUARTERLY EXPENDITURE REPORT

EXPENDITURES
ACTIVITY 4™QUARTER | 1" QUARTER | 2"° QUARTER | 3"° QUARTER TOTALS
FFY 96 FFY 97 FFY 97 FFY 97
CORE $0 $0 $0 $0 $0
BROWNFIELDS $0 $725 $0 $0 $725
MIDVALE SLAG OU2 $0 $7.280 $0 $0 $7,280
MURRAY SMELTER $3,509 $18,952 $0 $0 $22,461
PETROCHEM $22,806 $18,460 $0 $0 $41,266
RICHARDSON FLAT $0 $0 $0 $0 $0
ROSE PARK SLUDGE PIT $0 $0 $0 $0 $0
SANDY SMELTER $194 $6,352 $0 $0 $6,546
SITE ASSESSMENT $0 $0 $0 $0 $0
UP&L AMERICAN BARREL $0 $0 $0 $0 $0
FUNDING TRANSFER RECORD
FROM ACTIVITY TO ACTIVITY AMOUNT TRANSFERRED | DATE




I.

2.  UDEQ Project Manager had several discussions with Mike Zimmerman on the Butterfield
“time-critical-removal action” and addressing closure issues with regards to leaving soil
contaminant residuals in place that could have a long term impact on groundwater.

Attachment:

Table 5 - Budget and Expense Report for Midvale Slag.

Richardson Flat (Remedial)

1.  No work was performed during September - November, 1996 and no activity is planned
for FY 97 second quarter. All future action at the site is currently on hold until the issue
of proposed listing is decided.

Attachments:

Tables 6 & 7 - Budget and Expense Reports for Richardson Flat RI/FS Oversight and RI/FS
accounts.

American Barrel Site (Enforcement)

1.  Community Relations: UDEQ and EPA representatives are keeping the public and
government officials informed of all major developments.

Attachment:

Table 8 - Budget and Expense Report for Community Relations.

Rose Park

1. State oversite activities included the collection of split samples in conjunction with
semi-annual O&M sampling performed by Amoco consultants TriTechnics Corporation.

Attachment:

Table 9 - Budget and Expense Report for the Rose Park Site.



TABLE 6

RICHARDSON FLAT OVERSIGHT - 4608

V - 008427- 01
Budget
2¥:=Jkgéig; B”':g;f, A octos Nov-96 | Dec-95 || 1stQuarter|| YTD Total Rer;‘:i?‘fng
Personnel $ 4,116 0 0 ol $ - $ - $4,116
Fringe Benefils $ 858 0 0 ol $ - I8 - $858
Trave! $ 52 Q 0 of $ - $ - $52
Equipment $ - 0 0 of $ - $ - $0
Supplies $ 29 0 0 o s - s - $29
DP Supplies/Equip || $ - 0 0 of $ - s - 0
Contractual $ 49 0 0 of $ - $ - $49
Construction $ - 0 0 ol $ - s - $0
Other $ 422 0 0 ols - s $422
TOTAL DIRECTH[$ 5526 0 0 ol $
Indirect Allocations _$ 715 0 0 ol $
TOTALY S 6241 0 0 $
CUMULATIVE: 0 0 of
TABLE 7
v-008427-01 RICHARDSON FLAT RI/FS - 4607
Bvrgk;leil:si But:lgg:; FY Oct-96 Nov-86 Dec-96 1st Quarter || YTD Total R:r::isr"?;g
Personne! $ 66,396 0 0| ol s - |is - - $66,396
Fringe Benefits $ 82,591 0 0 ol $ - $ - $32,591
Travel $ 2585 0 0 ols 3 B - $2,585
Equipment $ 210 0 0 ol s $ - $210
Supplies 3 599 0 0 ol $ - 1S $599
DP Supplies/Equip || $ - 0 0 ol s - $ - $0
CGontractual $ 75615 0 0 ol s - s - $75,615
Construction $ - [ 0 ais - Iis - $0
Other $ 368 0 0 o s - Iis $368
TOTAL DIRECT:l$ 178,364 0 0 ol $
Indirect Allocations $ 12,149 0 0 of$
TOTAL{[$ 190513 0 0 of s
CUMULATIVE: 0 0 o]
TABLE 8
v-o008427-01 UP & L./ AMERICAN BARREL - COMMUNITY RELATIONS - 4604
#ggor:l;; Bu:gg;; FY Oct-96 Nov-86 Dec-96 1st Quarter || YTD Total R:r::s]?r:g
Personnel $ 4,608 5 6 s B 45 $4,563
FringeBenefits _ [[$  (142) 2 2 12§ 16 s 16 (s158)f| B~
Travel $ 800 0 0 ol $ - $ - $800
Equipment $ - 0 0 ol s - s - $0
Supplies $ 032 1 0 ds 1]s 1 $931
DP Supplies/Equip || $ - 0 0| ol s - 1is - $0
Contractual $ 9879 0 0 o s $ - $9,879
Construction $ - 0 0 of B - $0
Other $ 2455 18 0 of s 18s 18 $2,437
TOTALDIRECT{|$ 18532 26 8 a6)| §
indirect Allacations  $ (78 6 0 ol s
TOTALYIS 18,454 a2 8 46( $
CUMULATIVE: 32 40 86|

R~ An Object Class Category Revision will be made to reconcile negative amounts.

(2




FINANCIAL REPORT

BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY

ACTIVITY ORIGINAL CURRENT FUNDS EXPENDED | % OF PROJECT TIME NEEDED FUNDS NEEDED

ALLOCATION | ALLOCATION TO DATE COMPLETE TO COMPLETE TO COMPLETE
CORE $300,000 $300,000 $0 0% 6 MONTHS $300,000
BROWNFIELDS $150,000 $150,000 $725 0% 6 MONTHS $149,275
MIDVALE SLAG OU2 $27,000 $27,000 $7,280 27% 6 MONTHS $19,720
MURRAY SMELTER $44,000 $44,000 $22,461 51% 6 MONTHS $21,539
PETROCHEM $46,000 $46,000 $41,266 90% 6 MONTHS $4,734
RICHARDSON FLAT $5,000 $5,000 $0 0% 6 MONTHS $5,000
ROSE PARK SLUDGE PIT $10,000 $10,000 $0 0% 6 MONTHS $10,000
SANDY SMELTER $80,000 $80,000 $6,546 8% 6 MONTHS $73,454
SITE ASSESSMENT $400,000 $400,000 $0 0% 6 MONTHS $400,000
UP&L AMERICAN BARREL $ 15,?(1(_)0 | $15,000 $0 0% 6 MONTHS $15,000
TOTALS $1,077,000 $1,077,000 $78,278 7% 6 MONTHS $998,722*

* The $2.00 difference between this total and the spread sheet total on page 5 is due to rounding errors.




